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June 28 2007 IN REPLY REFER TO:
RA 07-043

Mr. Anthony J.H. Ching
Executive Director
State Land Use Commission
P.O. Box 2359
Honolulu, Hawaii 96804-2359

Dear Mr. Ching:

Subject: Annual ReorfJLUC Docket No. SP87-362

The City Department of Environmental Services is pleased to submit our annual
report for the subject project.

During the preparation of the draft Environmental Impact Statement for the
proposed future expansion of the landfill, three possible archaeological uprights were
found within the proposed expansion area at Waimanalo Gulch. Our consultant who is
preparing the EIS has notified the State Historic Preservation Division (SHPD), and we
are now following the required process to resolve this issue with the appropriate
agencies and individuals. Pursuant to this process, SHPD notified culturally
knowledgeable individuals, who visited the upright locations on March 27, 2007. We
continue to wait for SHPD’s determination as to whether the uprights are culturally
significant archaeological features. The unexpected discovery of the uprights has
delayed the EIS process. It appears we may not be able to complete the EIS and other
steps necessary for approval of the proposed expansion of the landfill as originally
anticipated. Therefore, we are submitting with this report a revised completion
schedule for your information. (See Attachment 1.)

In light of this unexpected discovery, we intend to seek a modification of the
expiration date of the SUP permit, to extend the current May 1, 2008, deadline to cease
accepting waste at the landfill by two years. Our intention would be to amend only the
deadline, and no other permit conditions, at this time. The application to seek
modification of this deadline will be submitted to the City Department of Planning and
Permitting for processing through the City Planning Commission, and eventually to the
Land Use Commission (LUC). We hope to come before the LUC as soon as possible.
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We are still working with the State Department of Health to full and finally resolve
the Notice of Violation (NOV) and Order issued to Waste Management of Hawaii, Inc.
and the City and County of Honolulu on January 31, 2006. We have summarized the
current compliance status of each alleged violation in the NOV for your information.
(See Attachment 2.) We continue to seek an expeditious resolution to this matter. If
settlement cannot be achieved, a contested case hearing is scheduled for
November 2007.

Similarly, we are working with the Environmental Protection Agency regarding
the Finding and Notice of Violation issued by that agency to Waste Management of
Hawaii, Inc. and the City and County of Honolulu on April 4, 2006, and are hopeful that
a full and final resolution can be achieved as soon as possible.

Finally, we have attached an updated description of our current permit conditions
for your information. (See Attachment 3.)

Thank you for the opportunity to provide this report. Do not hesitate to contact
me if the Commission has any questions regarding the matters discussed herein. We
would also be happy to discuss these matters with the Commission if that is desired.

Sincerely,

Dr. Eric S. Takamura, P.E.
Director

Attachments



Waimãnalo Gulch Sanitary Landfill Lateral Expansion Entitlements

Draft Schedule*

February 2, 2007

LINE TASK ITEM WORKING START/ON-GOING END

NO. DAYS DATE DATE

1 EIS PREPARATION NOTICE 54.d 11/20/2006 1/31/2007

2 EISPN Publication 1.d 11/23/2006 11/23/2006

3 EISPN Public Commment Period (30 d) 25.d 11/23/2006 12/26/2006

4 Respond to Comment Ltrs. (Responses Pending DEIS) 27.d 12/26/2006 1/31/2007

5
6 DRAFT EIS 245.d 12/1/2006 11/6/2007

7 EIS Special Studies 163.d 12/1/2006 7/15/2007

8 Alternatives Analysis Report 163.d 12/1/2006 4/30/2007

11 Flora Assessment 1.d 12/1/2006 12/1/2006

12 FaunaJAvifauna Assessment 38.d 12/26/2006 2/15/2007

13 Archaeological! Cultural Impact Assessmt 1 45.d 12/26/2006 7/15/2007

15 Stone Uprights Issue 107.d 2/16/2007 7/15/2007

16 Traffic Impact Assessment 44.d 12/26/2006 2/23/2007

17 Socioeconomic Impact Assessment 90.d 12/26/2006 4/30/2007

18 Wind Study 96.d 12/26/2006 5/8/2007

25 DEIS Publication 1 .d 8/23/2007 8/23/2007

27 DEIS Public Comment Period (45 d) 33.d 8/23/2007 10/8/2007

28 Respond to Comment Ltrs. 27.d 10/1/2007 11/6/2007

29
30 FINAL EIS 106.d 10/1/2007 2/24/2008

31 Prepare & File FEIS/FONSI 45.d 10/1/2007 12/21/2007

36 FEIS Publication 1 .d 12/24/2007 12/24/2007

38 FEIS Public Challenge Period (60 d) 44.d 12/26/2007 2/24/2008

39
40 SPECIAL USE PERMIT APPLICATION 115.d 12/3/2007 5/8/2008

42 SUP Permit Application 15.d 12/3/2007 1/1/2008

46 DPP Review & Accept Permit Application 1 .d 1/1/2008 2/18/2008

47 Planning Commission Notice of Hearing 22.d 2/19/2008 3/18/2008

48 Planning Commission Hearing and Decision 11 .d 3/19/2008 4/2/2008

49 SLUC Notice of Hearing 11 .d 4/3/2008 4/17/2008

50 SLUC Hearing and Decsion & Order 15.d 4/18/2008 5/8/2008

Note: *Schedule reflects anticipated July 2007 date of resolution for stone uprights found at Waimanalo Gulch in

Spring 2007. Notification will require coordination with State Historic Preservation Division (SHPD) and

selected community members as determined by SHPD.

ATTACHMENT 1
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2

3’

4

5

6

In the event that Condition No. 1 is satisfied, Condition No. 14 shall

become effective.

That an earth berm shall be installed prior to the commencement of

any waste disposal operations.

The landscaping plans which would include plant names, sizes,
quantities and location shall be submitted to the Department of
Planning and Permitting for approval and shall be implemented
within 90 days of completion of the berm work.

The facility shall be operational between the hours of 7:00 a.m. and
4:30 p.m. daily.

The Applicant shall obtain all necessary approvals from the State
Department of Health, Department of Transportation, Commission
on Water Resource Management, and Board of Water Supply for all

on-site and off-site improvements involving access, storm drainage,
eachate control, water, well construction, and wastewater disposal.

The Planning Commission or Director of the Department of Planning
and Permitting may at any time impose additional conditions when it
becomes apparent that a modification is necessary and appropriate.

The Applicant shall notify the Planning Commission of termination of
use for appropriate Planning Commission action of disposition of the

permit.

In accordance with Chapter 1 1-60, Air Pollution Control, Hawat
Administrative Rules, the Applicant shall be responsible for ensuring
that effective dust control measures during all phases of
development, construction, and operation of the landfill expansion
are provided to minimize or prevent any visible dust emission from
impacting surrounding areas. The Applicant shall develop a dust to
generate fuaitive dust.

That the City and County of Honolulu shall indemnify and hold
harmless the State of Hawaii and all of its agencies and/or
employees for any lawsuit or legal action relating to any groundwater
contamination and noise and odor pollution relative to the operation
of the landfill.

The Applicant shall coordinate construction and operation of the
landfill with the Hawaiian Electric Comoanv.

Condition 14 now effective.

Comoleted

Completed

On-going

Completed

No. Condition June 2005 Status June 2007 Status

The Blue Ribbon Site Selection Committee shall make its
recommendation for a new landfill site by June 1, 2004. If a new site
is not selected by June 1, 2004, this Special Use Permit shall

immediately expire. (Amended May 10, 2004> Extension of deadline Council Resolution 04-348, DC1, FD1

1 to select a landfill site from June 1, 2004 to December 1, 2004. adopted December 1, 2004. No change

7

8

9

10

11

No change

No change

Plan completed

No change

On-goina

Within 5 years from the date of this Special Use Permit Amendment

approval or date of the Solid Waste Management Permit approval
for this expansion, whichever occurs later but not beyond May 1,
2008, the 200-acre properly shall be restricted from accepting any
additional waste material and be closed n accordance qth an

12 approved closure plan. No change

No change

No chanae

No chanae

No change

No change

No change

No change

No chanae

No change

No chanoe

Time extension application will be
submitted to Department of Planning
and Permitting in June 2007

ATTACHMENT 3
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The Applicant shall promptly provide, without any prior notice, annual

reports to the Department of Planning and Permitting and the Land

Use Commission in connection with the status of the landfill

expansion and the Applicants progress in complying with the

conditions imposed herein. The annual report shall be submitted in

a form prescribed by the Executive Officer of the Commission. On-going

Recommendation to City Council on
December 1 2003 completed.
Recommendation to Planning Commission
in May 2005 due to oversight.

FY05 Capital Budget provides $301000.00
for new MSW tandfill.

No change

No. Condition June 2005 Status June 2007 Status

Prior to commencing land filling in the 21 -acre expansion area, the
Applicant shall submit to the Director of the Department of Planning

and Permitting for review and approval, a metes and bounds

description and map of the approved landfill area as permitted by
this Special Use Permit and amendments thereto. Any minor

modifications to allow reasonable adjustments of the approved area

due to engineering and/or health and safety requirements may be

approved by the Director or the Department of Planning and

Permitting; provided that there is no net increase to the improved

area of 107.5 acres. A copy of the metes and bounds description

13 and map shalt be provided to the Land Use Commission. Completed No change

The City and County of Honolulu shalt appropriately implement by

executive order of ordinance the seven bullet points identified in the
Applicant’s Exhibit 3, Appendix H, page 1 -3, regarding the third

boiler at H-POWER, wood recovery, metal recovery, gypsum

recovery, enhanced enforcement of landfill bans, implementation of

19 the bottle bill, and establishment of user fees. On-going No change

15

16

17

18

The City and County of Honolulu shall select a new landfill site. The

recommendation for a new site shall be forwarded to the Planning

Commission and City Council no later than December 1, 2003.

The City and County of Honolulu shall ensure that funding for design

and planning is included in the FY05 budget to demonstrate the

City’s commitment to the new site and to ensure that no further

extensions are necessary.

The City and County of Honolulu shall initiate the public comment

and environmental review process for the new site no late that

December 31, 2004.

The City and County of Honolulu shall, to the extent feasible, use

alternative technologies to provide a comprehensive waste stream

management program that includes H-POWER, plasma arc, plasma

gasification, and recycling technologies.

On-going

On-going

No change

No change

No change

No change


